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NEW TRAIL PROPOSAL

	Location
	Douglas Mountain Bike Reserve

	Project Co-ordinator
	Peter McLean

	Project Name
	Climbing Trail Stage 2

	Trail Route
	Hammerhead Junction to Big Summit.
Connecting to SpiderBait at Y junction or 4WD road.

	Type of trail
	Intermediate / Difficult climbing trail.

Technical Rating -  Easy to Intermediate

Physical Difficulty rating - Intermediate to Difficult

	Project Benefits

(in line with the Management Plan – Risk Management, Environmental, Design & Construction Standards, and Maintenance Requirements)
	· enhances our ability to discharge fire management responsibilities

	Direct Project Benefits
	· Provides access to the summit for a larger range of riders (women and beginner riders) not previously available
· Gives access to valuable views of locations throughout town
· Creates a trail to the summit within our land (ie Wedge Tail and Hammerhead are on JCU land.

· Riders interest is maintained by giving them additional riding loops with new Hub with Hammerhead and link near Top Summit

	Design Requirements 
	· Create new hub at junction of Stage 1 and Hammerhead

· Stage 2 will commence at the new hub

· Gradient to vary between 5% to 8% to allow more room to cater for features (rocks, tree groves etc) than the previous target of 10% average

· Aim to include longer, rolling reverse grades to ease the intensity of the climb (ie less physically difficult climb than Stage 1 is preferred)

· Option 1 (Preferred) is to join at the Y-junction on Spiderbait.

· Option 2 joins on Spiderbait near the intersection with the 4WD on western side.


	Length
	600m / 700m

	Bench width
	1 metre

	Average Gradient
	7% - 10%

	IMBA Rating (overall)
	More Difficult (Blue Square)

	Construction method
	Machine built.  Minimal hand work

	Materials
	May require imported materials (Precast concrete grass pavers, geo fabric bags ?? To be Confirmed )

	Resources required for construction
	Excavator - dry hire 

Power Carrier (Rockwheelers)

Hand tools (Rockwheelers)

	Time Frame
	Machine work - allow 2 weeks  ie 10 days 

Volunteer working bee x 1 = (4men  x 3hrs)

	Estimated Cost

(Budget)

$2,910.00 incl GST
	Machine time - 10 days X $220
	$2,2000.00

	
	Fuel – 10 x 15litres /day x $1.40
	$ 210.00

	
	Materials Grass pavers 
	$ 500.00

	
	Materials Geo Bags (donated) 
	$ Nil

	
	Machine Operator (donated)
	$ Nil 

	
	Vounteers
	$ Nil

	Volunteer hours
	Trail route confirmation 3 x 4hrs = 12 hours

Machine operator – 10 x 8hrs  = 80 hours

Hand Work – 4 x 3hrs  = 12 hours

	Trail Name (possible? )
	Easy Riser 

Easy Riser 2
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